
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
February 23, 2012

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Documents Historically  Reviewed

1 B,D-1, G
Final RCRA for Soil Hot Spot Location          
B, D-1,G 10/7/11 n/a

2 B
Draft Final Status Survey Report, 
Submarine Quay Wall 10/11/11 11/11/11 11/16/11 11/22/11 11/28/11

3 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 11/22/11 11/28/11

4 C
Final Final Status Survey Results Building 
214 11/2/11 n/a

5 B,D-1,G
Draft Post Construction Summary Report 
Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11 12/16/11

6 E-2

Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action 
Parcel E-2 Industrial Landfill 11/8/11 n/a

7 G

Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm Drain 
Removal Project 11/18/11 n/a

8 UC-3 Draft Rad RACR 11/18/11 12/19/11 12/21/11 12/19/11

9 E-2
Draft SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst. 11/21/11 12/21/11 1/13/12 1/23/12 1/20/2012

10 G Final Rad RACR 12/2/11 1/6/12 Concurrence 12/14/11 12/9/11

Agency Submittal of Comments

10 G Final Rad RACR 12/2/11 1/6/12 Concurrence 12/14/11 12/9/11

11 Basewide
Final Execution Plan, Revision 1, Basewide 
Execution Plan 12/20/11 n/a
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Water 
Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed

1 D-2
Final Radiological Removal Action 
Completion Report, Revision 2 12/16/11 1/13/12 Concurrence 1/13/2012

2 E

Draft Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 12/21/11 1/20/12 1/20/12

3 B
Action, Quarterly Monitoring Report, 
Second Quarter 2011 12/23/11 1/24/12
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Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Documents Currently Under Review

1 E
Draft Final Parcel E  FS Radiological 
Addendum 11/17/11 2/15/12 1/13/12 1/6/2012

2 E-2
Draft Action Memo, TCRA for Ship 
Shielding 12/29/11 2/13/12 2/1/12 2/12/12

3 C
Draft Final Status Survey Results, Building 
272 1/5/12 2/6/12 2/8/12

4 B Draft RACR for IR 7 and 18 1/6/12 2/21/12 2/21/12 2/21/12

5 C
Draft Final Status Survey Results, Building 
203 1/6/12 2/6/12 2/8/12

6 C
Draft Final Status Survey Results, Building 
241 1/10/12 2/10/12

7 Basewide
Semiannual Groundwater Monitoring 
Report (April-September 2011) 1/10/12 n/a

8 E-2
Landfill Gas Monitoring Report for October-
December 2011, Post-Removal Action, 1/20/12 n/a

9 E Draft Survey Unit 201 Project Report 1/20/12

10 C
Draft Survey Unit Project Reports for 
Survey Units 191,193, 195, 196 1/25/12 2/27/12

11 C Final RU C5 GWTS Completion Report 1/27/12 n/a_ p p

12 D-1, D-2, G
Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report 1/30/12 n/a

13 C

Replacement pages/CD for Final 
Treatability Study Completion Report, 
Remedial Unit-C5, Building 134 2/2/12 n/a

14 Basewide
Final Base-wide Radiological Management 
Plan 2/3/12 n/a

15 C
Draft Survey Unit Project Reports for 
Survey Units 197, 198, 199, and 200 2/7/12 3/9/12

16 C
Final Pre-Design Investigation Work Plan, 
RU-C2 2/8/12 n/a

17 C
Draft Survey Unit Project Reports for 
Survey Units 202, 203, 205, and 206 2/9/12 3/12/12

18 E

Final Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 2/10/12 n/a

19 C
Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a
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Documents for Upcoming Review (next 3 months)

1 E
Draft Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 2/22/12

30 days from 
submittal date

Date 
Tentative

2 UC-1,2 Draft Remedial Action Work Plan 3/5/12
30 days from 
submittal date

Date 
Tentative

3 B Final RACR for IR 7 and 18 3/9/12 n/a
Date 

Tentative

4 E-2 Draft Parcel E-2 ROD 3/14/12
30 days from 
submittal date

Date 
Tentative

5 F Draft Pier Demolition RACR 3/15/12
30 days from 
submittal date

Date 
Tentative

6 E
Draft  Parcel E Soil Excavation 
Characterization Work Plan 3/22/12

30 days from 
submittal date

Date 
Tentative

7 B Final Rad RACR 3/30/12 concurrence
Date 

Tentative

8 E-2
Final Action Memo, TCRA for Ship 
Shielding 4/2/12 n/a

Date 
Tentative

9
B,D-1,G,    

UC-2
Revised Draft Soil Vapor Investigation 
Tech Memo 4/13/12

30 days from 
submittal date

Date 
Tentative

10 E 2
Draft TCRA Work Plan for Ship Shielding 
A 4/27/12

30 days from 
b itt l d t

Date 
T t ti10 E-2 Area 4/27/12 submittal date Tentative

11 UC-1,2 Final Remedial Action Work Plan 5/7/12 n/a
Date 

Tentative

12 E
Final Work Plan Addendum to the Parcel E  
Groundwater Treatability Study 5/9/12 n/a

Date 
Tentative

13 F
Draft Radiological Data Gaps Investigation 
Tech Memo #1 5/15/12

30 days from 
submittal date

Date 
Tentative

14 E
Final Parcel E Soil Excavation 
Characterization Work Plan 5/25/12 n/a

Date 
Tentative

15 F Final RACR for Pier Demo 6/1/12 n/a
Date 

Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
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Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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